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=" United States Environmental Protection Agency

Region 10 Emergency Response Unit

POLLUTION REPORT

|. HEADING

Date: July 31, 2000

Subject: CleanCare Removal Site (CleanCare), Tacoma, Washington

From: Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Tel: Office (206) 553-0279

TO: See Distribution List on last page

POLREP No. 33 (Progress)

Il. BACKGROUND

Site ID:

Delivery Order No:
Response Authority:
CERCLIS No:

NPL Status:

State Notification:

Action Memo Status:
Removal Start Date:

Expected Completion Date:

Site Web Page:

. SITE INFORMATION

A. Incident Cateqgory

SSID # 106W

081-10 -02

CERCLA,

WASFN1002182

Not Listed (former RCRA site within
Commencement Bay Superfund site)
Washington State Department of Ecology referred
site to EPA

Signed on December 17,1999 and January 7, 2000
December 17,1999

March 17,2001

www.epa.govirlOearth, click Index, click C for
CleanCare. or use URL.:
http:/lyosemite.epa.govirl0/cleanup.nsf/
sites/CleanCare




V.

This is a time-critical removal action at an inactive waste management facility.

|o0

Site Description

1. Site Location

The CleanCare site is located at 1510 Taylor Way in Pierce County, City
of Tacoma, Washington at Township 21, Range 3 E. in Section 26. The
site comprises approximately 4.2 acres latitude 47° 16' 25" North and
longitude 122° 23' 32" West. The site is located in the “Tacoma
Tideflats” area about three miles northeast of downtown Tacoma. The
site is owned by David Bromley of Bromley-Marr ECOS Inc.

The CleanCare site was an interim status treatment, storage, disposal,
and recycling (TSD) facility for off-site generated hazardous and non-
hazardous wastes - one of a handful of commercial TSDs operating in
the state of Washington. When the facility was in operation its major
function was to solidify oily sludge wastes originating from catch basins,
sumps, and storm drains; recycle waste oils, antifreeze, and spent
solvents; and crush used oil filters for off-site recycling by other facilities.

The CleanCare facility has four separate tank farms (Tank Farm (TF)-1,
TF-2, TF-3, and TF-4), two hazardous/dangerous waste container
storage pads (container storage (CS) CS-4Aand CS-4B), and a
processing area where the distillation of solvent, oil, and antifreeze used
to occur.

Response Information

A.

Situation
1. Current Situation

July 24, 2000 (Monday)

Personnel on site: 1 START, 7 ERRS, 1 USCG, 1 EPA

Weather: Sunny, high of 75-80 F.

All site personnel attended daily safety meeting and discussed site
safety/planned activities. START provided oversight and direction to
Pacific Industrial Resources regarding the cleanout of underground
piping, completed evaluation of soil screening data, selected samples
and sampling locations for laboratory analysis, finalized sampling
schedule, and discussed geoprobe boring logs and installation fee with




the state DOE. ERRS finished cleaning Baker Tank #8, shipped 19,622
gallons of oily water from baker tanks to Emerald Petroleum Services for
disposal there, continued to treat water, continued decontaminating
various areas around the site, continued to solidify sludges, and
shipped 40 yards of solidified sludge to Waste Management to be land
filled. USCG continued routine air monitoring throughout the site, (air
monitoring data was below the onsite action level along the perimeter),
ensured that unauthorized personnel were not allowed on site and that
all personnel entering the site were properly checked in with required
safety equipment, conducted site safety.

July 25, 2000 (Tuesday)

Personnel on site: 3 START, 8 ERRS, 1 USCG, 1 EPA
Weather: Overcastin AM, partly cloudy, breezyin PM, 60 to 70 F
All site personnel attended daily safety meeting and discussed site
safety/planned activities. START continued providing oversight and
direction to Pacific Industrial Resources regarding the cleanout of
underground piping, collected 5 soil samples for laboratory analysis,
prepared and delivered samples to the laboratory: 5 for full suite
analysis, and 10 for TPH only. ERRS cleaned Baker Tank #7, cleaned
open top trailer, continued to treat water, continued to solidify sludge,
continued to decontaminate various areas around the site, and
decontaminated equipment. USCG continued routine air monitoring
throughout the site, (air monitoring data was below the onsite action
level along the perimeter), ensured that unauthorized personnel were
not allowed on site and that all personnel entering the site were properly
checked in with required safety equipment, conducted site safety.

July 26, 2000 (Wednesday)

Personnel on site: 4 START, 8 ERRS, 1 USCG, 0 EPA

Weather: overcast in the morning then clear and 70-80 F

All site personnel attended daily safety meeting and discussed site
safety/planned activities. START conducted oversight of site activities,
created a spread sheet summarizing the pipe cleaning work done by
Pacific Industrial Resources, received a zip disk of electronic files from
the USCG, reviewed and copied selected paper files from the USCG.
ERRS cleaned Baker Tank #10, demobed Baker Tanks #7 and #8,
continued to treat water, continued to solidify sludge, continued to
decontaminate various areas around the site, and shipped 5,000
gallons of oily water to Emerald Petroleum for treatment and discharge.
USCG continued routine air monitoring throughout the site, (air
monitoring data was below the onsite action level along the perimeter),
ensured that unauthorized personnel were not allowed on site and that
all personnel entering the site were properly checked in with required
safety equipment, conducted site safety, and demobed from the site.




July 27,2000 (Thursday)

Personnel on site: 2 START, 8 ERRS, 0 USCG, 0 EPA

Weather: partly cloudyin AM, clear, breezyin PM, 70-80F

All site personnel attended daily safety meeting and discussed site
safety/planned activities. START conducted oversight of activities on
site, oversaw and directed the City of Tacoma sewer camera crew,
started transferring sampling and office equipment from the trailer to the
warehouse and office in building 1, scheduled with a contractor to meet
and discuss underground pipe clean out options. ERRS continued to
treat water, continued to solidify sludge, continued to decontaminate
various areas around the site, shipped 64 drums of acid and lab packs
to Phillips Environmental Services for neutralization, stabilization and
disposal, shipped 5,000 gallons of oily water to Emerald Petroleum for
treatment and discharge, and shipped 20 yards of solidified sludge to
Waste Management to be land filled.

July 28, 2000 (Friday)

Personnel on site: 2 START, 8 ERRS, 0 USCG, 1 EPA

Weather: high scattered clouds, 70-80 F

All site personnel attended daily safety meeting and discussed site
safety/planned activities. START conducted oversight of activities on
site, completed transferring sampling and office equipment from the
trailer to the warehouse and office in building 1, met with a contractor
and discussed options available for decontaminating and integrity
testing of the underground piping. ERRS shipped 2 drums of
flammable liquids to Emerald/SolPro, cleaned and demobed Baker
Tank 10, continued to treat water, continued to solidify sludge,
decontaminated various areas around the site.

2. Removal Actions to Date

On January 7, 2000, the Action Memorandum to increase site ceiling, to
ask for a $2 million exemption, a 12-month exemption, and a change of
scope was signed. Apurchase requestwas also signed and ERRS
was funded, incrementally, to begin removal activities.

The City (City of Tacoma Public Works) and State (Washington State
Department of Ecology) are providing assistance with the
establishment of an interim storm water management plan. For free
the City of Tacoma is providing a crew and camera to inspect the
underground piping on site.

RCRADrums: Finished segregation and inventory of all non oil filter
drums known to be located on the site (formerly referred to as RCRA




drums). Selected generators have removed a total of 570 drums and 12
totes of waste. Remaining drums undergoing segregation and bulking
with similar waste streams prior to disposal. Approximately 1050 empty
RCRAdrums were removed from the site by Emerald Services.

Oil Sludge Drums: Sludges from miscellaneous drums are being
bulked and solidified on site and then transferred by Waste
Management to Arlington Landfill.

Antifreeze Drums: Bulked with material from Tank 25 and transported
from site by Ecco to Kennewick for recycling.

Solvent Drums: All solvent drums have been disposed of under contract
with Safety Kleen.

RCRA Debris: Drums and debris are being solidified and disposed
under contract with Philip Services.

Baker Tanks® - Atotal of 7 Baker Tanks are currently on site. Baker
Tanks have been used to stock bulked materials, store treatment
system waters, and store material from tank farms prior to disposal.
Three Baker tanks were removed from EPA's rental.

Surface Water - Treated and discharged 22 batches to date
(approximately 440,000 gallons total) of waste water to the City of
Tacoma Sanitary Sewer System. Two batches (approximately 40,000
gallons) did not meet the pretreatment requirements established by the
cityand were disposed off site.

ASTs -All tanks in TF1 (T1, T3, T4, T5) have been demolished and the
scrap steel trucked to Schnitzer Steel under subcontract to the ERRS. All
tanks in Tank Farms 2 & 3 are empty of fluids, having been removed and
transported by Emerald Services, Solpro, Prime Environmental,
Chemical Waste Management (specifics tabulated in section VI). Tank
sludges are in the process of being solidified and subsequently
transported by Chemical Waste Managementto Arlington landfill for final
disposition. The oil and sludge from Tank 33 were solidified with other
project oil sludges. Tank 34 water has been treated and disposed to the
City of Tacoma Sanitary Sewer. Tank Farm 3 material was transported
by Emerald (oily water) and Prime (dry oil). Tank Farm 4 material has
been hauled by Onyx for disposal in Utah.

Soil - Soil treatment/disposal options have been reviewed. Fourteen soil
samples were collected during the assessment phase to characterize
site soils. One hundred soil samples have been collected from three



areas on site (Area 1 - within the secondary containment of Tank Farm 1,
Area 2 - south of Building 1, and Area 3 - South of Tank Farm 2). Field
screening for Diesel range Total Petroleum Hydrocarbons (TPHD) was
performed on these samples. Atotal of 15 samples have been
submitted for laboratory analysis: five samples for full suite analysis,
and ten for TPHD analysis.

3. Enforcement

The Region currently has some information regarding potential
responsible parties (PRPs) at the site. Relevant facility files and
documentation have been transported to a secured federal building.
EPAintends to gather additional PRP information during the removal
action.

B. Planned Removal Activities

To minimize/eliminate the threat to human health and the environment
posed bythe wastes on the site, the following removal activities are
planned:

Drums: final bulking and removal of containers from the site.

Baker Tanks®: Complete the decontamination and removal of Baker
Tanks from the site. The decontamination water from the remaining
tanks will be disposed off site.

Surface Water: meet with asphalt contractors and do a pre bid walk. Bid
asphalt work.

ASTs: Complete removal activities of material from Tank Farm 4.

Miscellaneous Containers: Complete removal and disposal of material
from miscellaneous vessels.

C. Next Steps

EPA ERRS, START, and the USCG Strike Team will continue managing
onsite surface water. Development and implementation of a surface
water management system for the interim between the EPAremoval
activity and sale of the property. Continued data managementincluding
data for soil screening samples and laboratory samples. Complete
solidification of sludges for disposal at Arlington Landfill. Finish bulking
material in Baker Tanks®, decontaminate tanks, and return to vendor
after material is disposed of. Complete disposal of drumed wastes.



Receive, interpret and report laboratory data for subsurface soil samples.
Prepare for the construction of a cap and develop a surface water
management plan. Prepare for demobilization from site on August5,
2000.

D. Keylssues
Security: Off Duty City of Tacoma Police continue with site security.

Management of site surface water: Contact surface water (that which
falls within the secondary containment structures) and non-contact
water has been either treated on site or disposed off site. On site water
treatmentis performed in 20,000 gallon batches. Each batch is
sampled, laboratory results are submitted to the City of Tacoma, and,
with the City's approval, each batch is discharged to the Sanitary Sewer
System. Previously, some surface water was also disposed off site.
Performing both tasks simultaneously reduced the length of time
required to accomplish this task, reduced the associated costs, such
as Baker Tank® rental fees, and removed the threat of a release.
Currently, managing the surface waters with the temporary on site
treatment system is sufficient.

Drum Container Waste: All 64 of the original generators that were given
the opportunity to dispose of their wastes have done so. Atotal of 582
containers of waste were removed from the site by these generators,
saving the EPA disposal costs. Other containers of waste are haz-
catted, staged with similar compatible wastes, bulked and disposed as
appropriate.

On-site facility files: Approximately eight hundred boxes of facility files
and documents were transported to a secured federal facility.

l. Cost Information

Estimated costs are summarized below:

Established Estimated Costs
Ceiling as of date listed,
percent of budget expended

EPA $ 300,000 $ 163,000 (7/27)
54.3%



START $ 676,500 $ 555,100 (7/27)
82.1%

ERRS $ 3,000,000 $ 2,891,600 (7/27)
96.4%

Coast Guard $ 100,000 $ 123,800 (7/27)
123.8%

Total $ 4,076,500 $ 3,733,500 (7/27)
91.6%

Note: The above accounting of expendituresis an estimate based on figures
known to the OSC at the time this report waswritten. The cost accounting
provided in thisreport does not necessarily represent an exact monetary figure
which the government may include in any claim for cost recovery.



Containment-

Migration
\Waste Stream Control Treatment
Used Oil Filters solid and 270 cu yd placed liners in remov ed oil Waste
solidified waste reliefs filters from 55 Management
gallon drums and delivered to
consolidated in Olympic
reliefs View Sanitary
Landfill
Used Oil Filter solid waste 170 cu yd placed liners in crushed drums Phillips Services
Drums reliefs with an excav ator Corp. Delivered
to reduce volume to Burmingham
Steel
for recycling.
solid waste 244 cu yd placed liners in crushed drums Phillips Services
reliefs with an excav ator Corp. Delivered
to reduce volume to
Columbia Ridge
Used RCRA Landfill.
Drums . . . .
Solid waste 1050 Drums placed liners in Hauled from site Emerald
reliefs to be transferred from
decontaminated site to be
decontaminated
and reused
Generator Drums sludge and 570 drums and 12 NA generators Brought to
liquids totes contracted with various disposal
TSDs to properly companies

manage their
waste

Qily Debris solidified waste 20 cuyd placed liners in consolidated in Phillips Services
reliefs reliefs Corp. delivered
to
Olympic View
Sanitary Landfill
Contact Rain liquid 349,708 gal contained in Emerald EPS treated and
Water Baker Tanks® Petroleum transported to
Services’s (EPS) City of Seattle
water treatment Sanitary Sewer
plant
Contact Rain liquid 123,400 gal contained in Phillips Services Phillips Services
Water Baker Tanks® Corp. water Corp. treated and
treatment plant transported to
City of Tacoma
Sanitary Sewer
Contact Rain liquid 440,000 gal contained in treated on site to City of Tacoma
Water Baker Tanks® with temporary Sanitary Sewer
waste water
treatment system
Baker Tanks® solid 26 Tanks NA pressure washed, returned to
and wiped down Vendor (Baker
Tanks®, Inc.)
Tip Trailers solid 13 trailers NA transported off temporarily

site to make room
for other
activities

stored at the
Phillips Services
Corp. facility
adjacent to the
site




Waste Stream

Containment-

Migration
Control

Treatment

Disposal

Qil From Drums liquid 142 drums + 4 6,900 gallon poly Transported off Remov ed by
totes tank on site site for disposal Emerald
Petroleum
with material
from Tank 1
Antifreeze from liquid 65 drums Bulked into Baker transported by Deliv ered to Onyx
Drums Tank® # 18 Spencer for recycling
Tank Farm 1 Qily liquid 21,100 gal Bulked into Baker transportation to to be determined
Water Tank® #10 be determined
Solidified oil solid 654,000 Ibs in sludge pits Transported from Waste
sludge site Management
transported to
Arlington landfill
Tank 1 Layer 1 liquid 73,225 gal Transferred to transported by Delivered to EPS
Vac Truck EPS for recycling
Pallets solid 24.1 tons stacked in back Transported from Burned off site by
lot site Recov ery One
Tank 1 Layer 2 liquid 34,437 gal Transferred to transported by Deliv ered to
Vac Truck Phillips Services Phillips Services
Corp. Corp
for recycling
Tank 1 Layer 3 liquid 168,269 gal Transferred to transported by Deliv ered to
Vac Truck (74,169 Waste Waste
gal) Management Management
Transferred to facility in
Baker Tank® for Arlington, OR for
temporary solidification and
storage (20,000) disposal
Tank 1 Layer 4 liquid 155,904 gal Transferred to transported by Deliv ered to
Vac Truck Emerald Emerald facility in
Seattle for
recycling
A-Fuel/Solv ent liquid 24,000 gal Bulked into Baker 10,000 gallons Deliv ered to
from Drums Tank® #9 transported off Araganite facility
site by Safety in
Kleen Utah for recycling
Glycol From liquid 5,000 gal Bulked into Baker transportation to to be determined
Drums Tank® #18 be determined
PRM Drums Solid Waste 80 55-gallon Transferred to Transferred by Deliv ered to
drums Philips Philips Services Philips Services
Corp. Corp
for recycling
Tank-30 liquid 10,371 gal Transferred to Transferred by Deliv ered to
Wastewater Vac Truck Emerald Emerald for
treatment
Tank 5 liquid 44,165 gal Transferred to Transferred by Deliv ered to

Vac Truck

Solpro/Prime

Solpro/Prime for
disposal




Tank 4 liquid 105,074 gal Transferred to Transferred by Deliv ered to
Vac Truck Solpro Solpro for
disposal
Tank 5 oily water 24,500 gal Transferred to Transferred by Deliv ered to
Vac Truck Prime Prime for
disposal
Tank Farm 2 liquid 62,724 Transferred to Transferred by Delivered to
Vac Truck Emerald Emerald for
disposal
Tank Farm 2 oily water 48,239 gal Transferred to Transferred by Deliv ered to
Vac Truck Emerald Emerald for
disposal
Tank 3 Liquid 112,705 gal Transferred to Transferred by Deliv ered to
Vac Truck Solpro Solpro for
disposal
Tank 21 Liquid 4,150 gal Transferred to Transferred by Transported to
Diesel Vac Safety Clean Anacortes for
Truck recycling
Tank Farm 2 liquid 62,724 Transferred to Transferred by Deliv ered to
Vac Truck Emerald Emerald for
disposal
Tank Farm 2 oily water 48,239 gal Transferred to Transferred by Deliv ered to
Vac Truck Emerald Emerald for
disposal
Tank 3 Liquid 112,705 gal Transferred to Transferred by Deliv ered to
Vac Truck Solpro Solpro for
disposal
Tank 21 Liquid 4,150 gal Transferred to Transferred by Transported to
Diesel Vac Safety Clean Anacortes for
Truck recycling
Vendor Drum Product Drums 8 55-gallon Transferred to Transferred by Transported for
drums VanWaters & VanWaters and resale or use
Rodgers Rodgers
Tank 5 Layer 2 liquid 9,789 gal Transferred to Transported by Deliv ered to
Vac Truck Emerald Emerald for
recycling
Tank 25 Liquid 8,000 gal Transferred to Transported by Deliv ered to
Glycol Vac Truck Ecco Kennewick for
recycling
Tank Farm 3 Qil/Water 22,500 gal Transferred to Transported by Deliv ered to
Tank 18 Vac Truck Prime Prime for
disposal
Tank Farm 3 Oil/Water 22,500 gal Transferred to Transported by Deliv ered to
Tank 19 Vac Truck Prime Prime for
disposal
Tank Farm 4 Solvent Waste 10,700 gal Transferred to Transported by Deliv ered to Utah
Tank Vac Truck Onyx for disposal
20 yard sludge solidified sludge 38,000 pounds loaded onto truck Transported by Deliv ered to
boxes Waste Waste
Management Management




Oxidizer Drums liquid 42 55-gallon Transferred to Transferred by Deliv ered to Kent
drums PSC PSC
Tank Farm 3 Oil/Water 34,326 gallons Transferred to Transported by Delivered to EPS
Tank 22 Vac Truck Emerald for disposal
Tank Farm 3 waste oil 8,928 gallons Transferred to Transported by Deliv ered to Sol-
Tank 22 Vac Truck Emerald Pro for disposal
Turbo Oil Liquid 1,441 gallons Transferred to Transported by Deliv ered to
Vac Truck Emerald Emerald for
recycling
Black Poly Tank Solid 1 Tank loaded onto truck Transported by Returned to
Baker Tank Baker Tank
CleanCare Tanker Solid 2 Trucks Drov e Off Site Transported by Deliveryto
Truck Emerald Emerald for
Reuse
CleanCare Solid 4 Trucks Loaded onto Transported by Deliveryto
Package Truck lowboy trailer Emerald Emerald for
reuse
QOily Water From Liquid 69,703 gallons Transferred to Transported by Deliveryto
Baker Tanks Vac Truck Emerald Emerald for
Disposal
Tank Farm 4 A- Liquid 16,590 gallons Transferred to Transported by Deliveryto
Fuels Vac Truck Prime Continental Kiln
Environmental in Hannibel MO.
Consolidated Solidified Sludge 100 Yards loaded onto truck Transported by Deliv ered to
Sludge Waste Waste
Management Management for
disposal
Hydrochloric Acid Liquid 3 55-gallon loaded onto truck Transported by Deliv ered to
drums Sol Pro facility in Chicago
IL
Lab Pack Liquid 4 drums loaded onto truck Transported by Deliv ered to Onyx
Oxidizers Onyx for disposal
Acids and Lab Liquid 64 drums loaded onto truck Transported by Delivered to
Packs Phillips Phillips for
neutralization
stabilization and
disposal
Flammable Liquid 2 drums loaded onto truck Transported by Deliv ered to
Liquids Emerald/Sol Pro Emerald/Sol Pro

for disposal




VIl Distribution

To: EPA Headquarters, Washington, D.C., Attention: Terry Eby
EPA Region 10, Emergency Response Unit, Attention: Chris Field
EPA Washington Operations Office, Attention: Thomas Eaton
Puyallup Tribe of Indians, Tacoma, Attention: Joe Edgell
Washington State Department of Ecology, Attention: Jim Sachet
City of Tacoma Public Works Department, Attention: Michael

Kennedy
EPA Region 10 Web page, Attention: Beth Kunz

EPA Region 10, Emergency Response Unit, Attention: OSCs

Vil Status

Case Pending



